

**To:** Matt Francis (m.francis@erllc.com)[m.francis@erllc.com]; Christner, Jan[Jan.Christner@WestonSolutions.com]  
**Cc:** Sandusky, Eric[Eric.Sandusky@WestonSolutions.com]  
**From:** Way, Steven  
**Sent:** Thur 8/14/2014 1:50:00 PM  
**Subject:** Red and Bonita, and Gold King Mine Project Schedules

Matt,

If you would please, provide your current schedule information to Jan (and me) for the two projects. Include some detail regarding operations – mob, set up, operation (including water treatment).

For R n B , we know entry is the week of 9/8, with the drilling and possibly first Packer Tests on 9/9. However, ERRS set up onsite is likely to start 8/25 week – timing details and what about 9/2.

Gold King timing is somewhat dependent on the sub's start. So, let us know what your expectation is now – both ERRS set up on GK and sub start.

START is lining personnel and schedule and this will help.

Steve

Steven Way

Federal On-Scene Coordinator

Emergency Response Unit

US EPA - Region 8

1595 Wynkoop Street

Denver, CO 80202

Office: 303-312-6723